
RATA FUND INCREASE REQUEST
COUNTY ROAD ADMINISTRATION BOARD

WAC 136-165
COUNTY ROAD NAME PROJ NO.

BEGIN M.P. END M.P.

ORIGINAL RATA AMT INCREASE AMT % OVER ORIGINAL AMT

Analysis of Increase (attach additional sheets if necessary)

WAC 136-165-030(1)
(A) At the time of preparing your final project prospectus, did you consider the following factors?  If you answer no, please explain

Yes No WAC 136-165-020(4)
(a) Availability of matching funds.

(b) Technical data such as topographic maps, reconnaissance reports, surface and subsurface geotechnical data,
hydraulic and hydrological data, sources of materials, applicable design standards, and preliminary engineering.

(c) Required permits.

(d) Right-of-Way easements

(e) Availability of contractors.

(f) Utility relocation.

(g) Projected labor, equipment & materials costs.

(h) Development timetable relating to other work activities.

(B) Is your request based on the following extraordinary unforeseeable circumstances?  If you answer Yes, please explain.

Yes No WAC 136-165-020(5)
(a) Relied on existing technical data which were later found to be in error.

(b) Permit requirements substantially changed.

(c) Anticipated supplementary funds became unavailable

(d) Design standards changed.

(e) Start of construction significantly delayed or legal action added to construction requirements.

(C) Is it feasible to reduce scope and/or project limits so the project can be substantially constructed within the initial
RATA allocation? Yes No If your answer is no, please explain.

(D) Is this request to pay for an expansion of the project?
Yes No If your answer is Yes, please explain.

(E) Are minimum design standards being exceeded?  (Design Speed, Width, Slopes, Curves, Grades & etc)
Yes No If your answer is Yes, please explain.

(F) Will this increased allocation have an adverse effect on other approved or requested RATA funded projects?
Yes No If your answer is Yes, please explain.

List the Major Contract or Engineering Items Causing the Increase

Item: Original Cost: Updated Cost:

1
2
3
4
5
6

This request is in accordance with WAC 136-165
County Engineer Date

NOTE:
Increases greater than $100,000 or 25% must gain CRABoard approval.
Cost increases during the course of construction are the county's responsibility.
Increases in excess of 50% of original RATA will not be granted.  WAC 136-165-020(2)
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